

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Department –Guntur District-Accord Revised Administrative sanction for the work "Formation of Ghat road to Kondaveedu Fort at Kondaveedu Kota, Edlapadu Mandal, Guntur District" for Rs.34.00 Crores under Normal State Plan (MDR) in phased manner - Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (R.VI) DEPARTMENT

G.O..Rt.No. 1011

Dated:02-11-2010.

Read the following:-

1. G.O.Rt.No.1047, TR&B(R.VI) Department Dated: 26-7-2007.
2. From the ENC (R&B) Roads Letter No.49103/TA2/AEE3/2005, Dated: 21-7-2010.
3. Letter from Sri Gade Venkat Reddy, Hon`ble Minister for Endowments, Stamps & Registration addressed to Hon`ble C.M. together with Note of Prl. Secretary to CM with CMP.No.9958/CMP/2010 dt.26-2-2010.

ORDER:

In the reference 1st read above, Govt., have sanctioned Rs.500 Lakhs under Plan 2007-2008 for the work "Formation of Ghat road to Kondaveedu Fort at Kondaveedu Kota village, Edlapadu Mandal, Guntur District". In the reference 2nd read above, the Engineer in Chief (R&B) Roads has stated that subsequent to sanction of the work, detailed survey work was conducted after obtaining the permission from the forest officials to cut the trees/shrubs to make way for reconnaissance and detailed survey and other Lumpsum provisions viz., Quality control charges, Land Acquisition and Afforestation charges, price adjustment charges, change of SSR, Road safety interventions etc., he has requested for according revised administrative sanction for the above work for Rs.34.00 Crores under Normal State Plan (MDR) duly providing additional grant. In the reference 3rd read above, Hon`ble Minister for Endowments, Stamps & Registrations has requested for sanction of revised estimates prepared by R&B Department to lay the Ghat Road on Kondaveedu Fort, Guntur District in full shape.

2. Government after careful examination of the matter, hereby accord revised administrative sanction for an amount of Rs.34.00 Crores (Rupees thirty four crores only) against original administrative sanction of Rs.5.00 crores for the work "Formation of Ghat road to Kondaveedu Fort at Kondaveedu Kota, Edlapadu Mandal, Guntur District" under Normal State Plan (MDR) to take up the work in a phased manner from 2011-12 onwards and also decided to take up Land Acquisition in the first phase under the Head of Account:

"5054 – COL on Roads & Bridges 04 – District & other Roads
MH-800 – Other Expenditure GH-11- Normal State Plan
SH (07)-Major District roads 530 – Major works –
531 – Other expenditure".

3. The Engineer in Chief (R&B) Roads, Hyderabad shall take necessary action accordingly to send proposals for release of 1st phase expenditure.

P.T.O,

4. This order issues with the concurrence of Finance Department vide their U.O.No. 28303/774/A2/Expr.PWD/2010, Dated: 28-10-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

D.LAKSHMI PARATHASARATHY,
PRINCIPLE SECRETARY TO GOVERNMENT.

To

The Engineer in Chief (R&B) Roads, Hyderabad.

Copy to:

The Accountant General, Andhra Pradesh, Hyderabad.

The Pay and Accounts Officer, Andhra Pradesh, Hyderabad.

The Director of Treasury and Accounts, Hyderabad.

The Finance (W&P) Deptment.

Principal Secretary to C.M.

P.S. to Minister (R&B)

P.S.to Minister, Endowments, Stamps & Registration, Hyderabad.

P.S. to Prl.Secretary.

SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER.